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MORIAH PROGRAM

EXECUTIVE SUMMARY

This Navy Training System Plan (NTSP) for the Moriah Program was developed by
NAVAIR. Thisdocument provides the current manpower, personnel, and training concepts for
the United States Navy (USN) and United States Marine Corps (USMC) to introduce and sustain
the Moriah Program.

The Moriah Program consists of the Meteorology and Oceanography (METOC) and Wind
systems. The METOC portion of Moriah isin the System Development and Demonstration phase
of the Defense Acquisition System (DAS) awaiting Milestone C approval, projected for fourth
quarter Fiscal Year (FY) 02. After Milestone C approval, the METOC portion of the Moriah
Program will go into the Production and Deployment phase of the DAS. The Wind portion of
Moriah is awaiting the release of the Request for Proposal, which is anticipated in late FY 02.

The Moriah Program involves the integration of three emerging wind and meteorological
systems into a single environmental conditions monitoring program that will apply new sensors,
processors, and local area networks to provide a combined wind, meteorological, and
oceanographic measuring and indicating system. Moriah will present airfield and battlegroup
decision-makers with a unified picture of the ever-changing atmospheric conditions around a ship
or shore station.

An operational and maintenance workload analysis indicates there will be no need to
increase end-strength or change force structure in order to implement and support the Moriah
Program. Personnel in the existing USN ratings of Aerographer’s Mate (AG), Electronics
Technician (ET), Quartermaster (QM), and Fire Controlman (FC) will perform system operation,
and Interior Communications Electricians (1C) will perform maintenance. An Information System
Technician (IT) will maintain network administration systems. The USMC Military Occupational
Specialties (MOS) are MOS 6821 - Weather Observer and 6842 - Weather Forecaster for
operation, and 6493 - Aviation Meteorological Equipment Technician for maintenance. Existing
fleet manpower is adequate for all operational and maintenance tasking associated with the
Moriah program.

The training concept to support Moriah provides for initial training during installation and
Computer-Based Training (CBT) for follow-on training. A contractor, in conjunction with
NAVAIR (Nava Air Warfare Center Aircraft Division, Lakehurst, New Jersey) will create the
CBT that will be used on Navy ships and Navy and Marine Corps Air Stations. This CBT is
planned to be available in FY 04.
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LIST OF ACRONYMS

Advanced Combat Direction System

Aviation Data Management and Control System
Air Force Base

Aerographer’s Mate

Alteration Installation Team

Automated Surface Observing System

Built-In Test

Computer-Based Training

Guided Missile Cruiser

Commander in Chief Atlantic Fleet
Commander in Chief Pacific Fleet
Chief of Naval Education and Training
Chief of Naval Operations

Aircraft Carrier

Aircraft Carrier Nuclear

Guided Missile Destroyer
Developmenta Test

Electronics Technician
Fire Controlman
Foreign Military Sales
Fiscal Year

Global Command and Control System
Government Furnished Equipment

Human Systems Integration

Interior Communications Electrician

Integrated Communications and Advanced Networks
Input-Output Controller

Joint Maritime Command Information System
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LIST OF ACRONYMS

Local AreaNetwork

Helicopter Landing and Amphibious Aviation Assault Ship
Amphibious Assault Ship (Specia Purpose)

Amphibious Assault Ship (Dock)

Marine Corps Combat Devel opment Command
Meteorological

Meteorological and Oceanographic

Military Occupational Specialty

Material Support Date

Not Applicable

Nava Air Systems Command

Naval Personnel Command

Naval Air Warfare Center Aircraft Division Lakehurst
Navy Training System Plan

Navy Technica Training Unit

Operational Evaluation

Office of the Chief of Naval Operations
OPNAYV Principa Officia

Operational Test

Principal Development Activity
Program Design Review

Program Manager, Air

Program Manager, Warfare
Personnel Qualification Standards

Quartermaster

Request For Proposal

Service Schools Command

Space and Warfare Systems Command

Sea-Sky Temperature
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LIST OF ACRONYMS

TBD To Be Determined

TECHEVAL Technical Evaluation

TMCR Technical Manual Contract Requirement
TSA Training Support Agency

TTE Technical Training Equipment

USMC United States Marine Corps

USN United States Navy

VRT Voyage Repair Team

WMIS Wind Measuring and Indicating System
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MORIAH PROGRAM
PREFACE
This Proposed Navy Training System Plan (NTSP) updates the Draft Moriah NTSP, N88-
NTSP-A-50-0001A/D, dated December 2001, and complies with guidelines set forth in the Navy

Training Requirements Documentation Manual, Office of the Chief of Naval Operations
(OPNAV) Publication P-751-1-9-97.

Thisiteration deletes al references to the Shipboard Meteorological and Oceanographic
Observation System Replacement (SMOOS(R)) in accordance with a comment received from
Space and Warfare Systems Command (SPAWARSY SCOM) Code 04H-4.

vi
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PART | - TECHNICAL PROGRAM DATA
A. NOMENCLATURE-TITLE-PROGRAM
1. Nomenclature-Title-Acronym. Moriah Program
2. Program Element. 0604512N
B. SECURITY CLASSIFICATION
1. System Characterigtics................. Unclassified
2. Capabilities.......ccccoeeviieiiiieiens Unclassified
3. FUNCLIONS.....cooiieiiiieieeee e Unclassified
C. Manpower, Personnel, and Training Principals
OPNAYV Principal Official (OPO) Program SPONSOr..........ccueeervererueeesieeenns CNO (N962)
OPO RESOUICE SPONSON .......veeeeeaiieieeaaieeeeeeaiseeeeeassseeeaaseeeeesassneesasnsneeeeaas CNO (N962)
Developing AQENCY.....ccoiveririeeeaieeeaieeeesieeeeseeeeseeeeseeas NAVAIRSY SCOM (PMA251)
SPAWARSY SCOM (PMW155)
TrANING AGENCY it etee et et e e snr e e sns e e e snneeesnneas CINCLANTFLT
CINCPACFLT
CNET
Training SUPPOIt AQENCY ......coerueeeaiieeaiieeesieeesieeeseeeeas NAVAIRSY SCOM (PMA205)
Manpower and Personnel MiSSion SPONSOX .........c.eveiieeeiieeenieeesiee s CNO (N12)
NAVPERSCOM (PERS-4, PERS-404)
Director of Naval Training.........cccceeiuieeiiiieeieee e CNO (N795)
Marine Corps FOrce SITUCTUNE........oouveiiiiie e MCCDC (C53)

D. SYSTEM DESCRIPTION

1. Operational Uses. The Moriah Program will replace the wind speed and direction
sensors and associated displays on al ships and United States Navy (USN) and United States
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Marine Corps (USMC) Air Stations. It will provide a single METOC sensor suite consistent
across al ship types, and will include al required METOC observations. The sensor subsystem of
Moriah will measure al METOC conditions including wind speed and direction, barometric
pressure, air temperature, sea surface temperature, relative humidity, visibility, insolation
(incoming solar radiation), and cloud height. Thesein situ (local) meteorological measurements
will be used for calculations of vertical profile and evaporation ducts. The sensors will provide
data to the automated data acquisition, processing, and distribution subsystems. The data
acquisition system will acquire data from its sensors and from interfaces with other data
acquisition systems such as ship navigation systems, and provide formatted data to shipboard
systems and off-board locations. The capability to store datawill be provided in both readily
accessible formats for aminimum of 24 hours and in an archived format for longer-term storage.

2. Foreign Military Sales. No Foreign Military Sales (FMS) are planned at this time.

E. DEVELOPMENTAL TEST AND OPERATIONAL TEST. Over the past severa years,
individual demonstrations and validations were performed on Moriah systems and components to
reduce risk to the Moriah Program. The three emerging systems that make up Moriah were given
individual demonstrations and validations of their systems and components. Developmental Test
(DT) and Operational Test (OT) for the Wind side of Moriah are not scheduled since the Request
For Proposal (RFP) has not been signed and released yet. DT and OT are expected to be
accomplished in Fiscal Year (FY) 03 on aship To Be Determined (TBD). For the METOC side
of Moriah, DT and OT will occur aboard the USS Coronado (AGF-11) beginning in first quarter
FY03. After completion of DT and OT, Technical Evaluation (TECHEVAL) and Operationa
Evauation (OPEVAL) will follow. TECHEVAL is expected to require less than thirty days and
OPEVAL is expected to take thirty days. Additional information on DT, OT, TECHEVAL, and
OPEVAL will be included in updates to this NTSP.

F. AIRCRAFT AND/OR EQUIPMENT/SYSTEM/SUBSYSTEM REPLACED. The
Moriah Wind System will replace the AN/UMQ-5 Wind Speed and Direction System installed at
USN and USMC Air Stations. The Wind Measuring and Indicating System (WMIS) installed on
ships and the Moriah METOC will replace the Shipboard Environmental A ssessment/\Weapon
System Performance (SEAWASP) system.

G. DESCRIPTION OF NEW DEVELOPMENT

1. Functional Description. For al ship types, Moriah will provide a combined wind,
meteorological, and oceanographic measuring and indicating system of the environmental
conditions around the ship and in the battlegroup. Moriah will provide continuous data for
display and direct digital or analog input to ship systems. Moriah will provide continuous output
of the parameters measured by the sensors and processed by the Moriah central processor in
standard units of measure as required by the end users (systems and people). These units of
measure and the algorithms or formulas used to convert base output data will be identified in
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appropriate system specification documents. Moriah will use open system architecture to reduce
the integration effort of additional sensors.

Moriah will have the capability to select valid data and process that data to provide system
performance parameters. Moriah will be capable of providing data for storage on multimedia
mass storage devices. These interfaces, including system nomenclature, location on ship, required
data format, and required sampling frequency to meet user-defined update rates will beiterated in
a separate interface specification document.

Moriah will provide multiple display types with different levels of capability to include
stand-alone continuous sensor information, aircraft launch and recovery decision aids, and control
functions and maintenance diagnostics. Displays will be capable of displaying both digital and
analog graphics and will be usable both during daylight and during nighttime reduced light
conditions. Moriah will be capable of outputting National Television Standard C for ship’s closed
circuit televison systems.

In addition to the above shipboard requirement, the sensor suites procured by the Moriah
Program will also be used to satisfy shore-based installation requirements as a partial replacement
for augmentation to the Automated Surface Observing System (ASOS) and as a replacement for
the AN/UMQ-5 Wind Speed and Direction System. The ASOS was ajoint program of the
National Oceanographic and Atmospheric Agency, USN, Department of Transportation, and
Federal Aviation Administration, with the National Weather Service as the lead procurement
agency. ASOSisinstalled at USN and USMC Air Stationsin the continental United States and
abroad. Certain sensors may require replacement in existing installations. Other Air Stations that
did not receive ASOS may have a current requirement that can be satisfied by Moriah.

The wind speed and direction subsystem of Moriah will satisfy the requirements to replace
the AN/UMQ-5, as well as augmentation for end-of-runway requirements submitted by the Type
Commanders where installation costs are not prohibitive. Replacing the AN/UMQ-5 with Moriah
will be advantageous in that it will allow all USN wind systems to be uniform, saving maintenance
and procurement costs.

The Moriah system consists of five magjor components as subsystems:

° Wind sensing

° Data processing

° Datadistribution

° Datadisplay

The system is designed to be modular so that it may interface with various types of

displays and sensing equipment as well as with existing or legacy ship systems and wind system
components when required. The following paragraphs contain a brief description of each
component or subsystem and its basic function.



a. Wind Sensorsfor Moriah Wind. The Moriah Wind System has been
designed to use new sensor technology while maintaining backward compatibility with existing
WMI S detectors based on older synchro technology that have a long service history in the fleet.
The Moriah system aso has the ability to interface with new solid state wind sensors such as
those based on sonic measurement technology. These types of sensors require little or no
preventive maintenance and are capable of transmitting wind speed and direction datain a digita
format (such as RS-422). The new wind sensors will be mounted in approximately the same
locations as the existing detectors (port, starboard, and forward) so that no revalidation of aircraft
launch and recovery envelopes will be required. Wind data (either synchro or digital) from all
sensors will be routed to both Moriah processors.

b. Data Processing for Moriah Wind. The data processing component of the
Moriah Wind System acquires and processes all of the data critical to the launch and recovery
tasks. Dueto the safety of flight nature of these functions, it is planned that the core Moriah
processing function will be executed within two self-checking central processing units.

c. Data Distribution. The shipboard data distribution system is the Integrated
Communications and Advanced Networks (ICAN). It will be used to transmit Moriah
information to various displays throughout the ship. It is planned that each Moriah processor will
connect to a separate ICAN Input-Output Controller (I0OC) via Ethernet. However, only the
processor designated as primary will be transmitting information to its respective |OC for
distribution.

d. Data Displaysfor Moriah Wind. Multiple display types will be available to
support the differing requirements of individual watch-stations. All high-end displays will be
connected to 1OC local to their particular location via Ethernet. Several high-end displays may be
connected to one IOC if necessary. High-end displays will display information such as: true wind
speed and direction, relative wind speed and direction, crosswind and/or headwind, ship’s speed
and course, launch and recovery bulletins, fox corpen data’, limited meteorological data, etc.
Low-end displays will also be connected to local IOCs or directly to the Moriah processors viaan
RS-422 digital serid interface. Aswith the high-end displays, severa low-end displays may be
connected to one 10C if necessary. Low-end displays will display either relative wind speed and
direction or crosswind and headwind information.

2. Physical Description. Physical descriptions are not available at thistime. As
descriptive information becomes available, it will be included in updates to this NTSP.

3. New Development Introduction. The Moriah Program equipment will be introduced
as new production equipment based upon the Moriah operational and support concepts, with
heavy reliance on Non-Developmental Item (NDI), Commercia Off-The-Shelf (COTS), and

1 Fox corpen data was previously calculated on a slide-rule. It is data used while landing an aircraft. It
would recommend a ship’s course to steer to get the correct wind speed and direction. In the Moriah
system it will be calculated automatically and displayed. However, it is only a recommendation for
perfect conditions.



Government Off-The-Shelf (GOTYS) hardware, software, and firmware, repackaged for the
shipboard operating environment.

4. Significant Interfaces. Moriah will interface with other systems through designated
circuits or local networks for data acquisition and display, where applicable. Examples of other
systems to be interfaced include the Joint Maritime Command Information System (IMCIS),
Global Command and Control System (GCCS), ICAN, Aviation Data Management and Control
System (ADMACS), Advanced Combat Direction System (ACDS), and Sonar Local Area
Network (LAN). Datarates and formats will be compatible with network interface requirements.
The Interface Specification document will define the top-level interface requirements and will be
updated as interfaces are added, changed, or deleted.

5. New Features, Configurations, or Material. Not Applicable (NA)

H. CONCEPTS

1. Operational Concept. Moriah will be activated during al underway periods for 24
hours per day. Moriah will be fully mission capable in all weather conditions (tropical to arctic),
heavy seas with wave heights up to 20 feet, and wind speeds up to 125 knots. Moriah will
continuously sample the environmental battle-space and will display this information, along with
direct digital and synchro input to weapons systems. Additionaly, the data will be archived and
disseminated in Naval message format. Moriah Wind and METOC will both have aflexible open
architecture. Both will be modular in design and capable of being deployed in avariety of
configurations that will address the specific requirements of each particular user community.

Personnel from the existing USN ratings Aerographer’s Mate (AG), Electronics
Technician (ET), Quartermaster (QM), and Fire Controlman (FC) will perform operation; Interior
Communications Electrician (IC) personnel will be the maintainers. An Information System
Technician (IT) will be used to maintain the network.

2. Maintenance Concept. Moriah equipment will incorporate a self-contained
diagnostic and Built-In Test (BIT) system, continuity or systems degradation alarms, redundant
paths for continuous operations in a combat or damage control environment, and operator
reconfiguration capability without impacting system operations. Ancillary equipment such as
wind direction and speed detectors, transmitters, and indicators are also being investigated for
upgrade. At thistime there is no indication that any change to these devices will significantly
affect the Moriah maintenance concept.

The USMC Military Occupational Specialties (MOS) are:

For operation....... MOS 6821, Wesather Observer
MOS 6842, Weather Forecaster

For maintenance... MOS 6493, Aviation Meteorological Equipment Technician



a. Organizational. Organizationa level maintenance will be performed by USN
IC and by USMC MOS 6493, Aviation Meteorologica Equipment Technician personnel.
Organizationa level maintenance will include self-contained diagnostic tests and BIT; if the unit is
not working properly, the unit under test will be removed and replaced.

(1) Preventive Maintenance. Preventive maintenance will consist of
periodic checks, filter replacement, and corrosion control, and will be determined through
Reliability-Centered Maintenance (RCM) analysis.

(2) Corrective Maintenance. Corrective maintenance will consist of self-
contained diagnostic tests and BIT as required, with removal and replacement of defective units
as hecessary.

b. Intermediate. No intermediate level maintenance will be required. All failed
units will be returned to the vendor for repair or disposed of by ship’s force.

c. Depot. The vendor will provide depot level maintenance.
d. Interim Maintenance. The vendor will provide interim maintenance.

e. Life Cycle Maintenance Plan. There will be no mandatory overhaul period
required for the Moriah systems.

3. Manning Concept. There will be no increase in end-strength or change in force
structure as aresult of the Moriah Program. Current fleet manpower is adequate to perform all
tasking required by the Moriah Program.

a. Estimated Maintenance Man-Hours per Operating Hour. The basic
architecture of the Moriah system is still undetermined. Consequently, it istoo early to predict
the estimated Maintenance Man-Hours per Operating Hour. The requirement isfor no
mai ntenance action to exceed two hours. At thistime, it appears that thisis achievable.
Information listed below was extracted from the Draft Moriah System/Segment Specification.

PARAMETER THRESHOLD OBJECTIVE
Operationa Availability 0.969 0.981
Mean Time Between Operational 4,320 hours 7,000 hours

Maintenance Failures

Mean Corrective Maintenance Time 2 hours 1 hour
per Operational Mission Failure

Preventive Maintenance Less than 10 hours per quarter




b. Proposed Utilization. The Moriah system will be activated during all
underway periods for 24 hours per day. The Moriah system will also be operated at USN and
USMC Air Stations for 24 hours per day.

¢. Recommended Qualitative and Quantitative Manpower Requirements.
Manpower currently exists in appropriate quantities in both the USN and USMC. Operational
and maintenance functions will be assigned to existing USN and USMC personnel at the activities
receiving the Moriah system.

4. Training Concept. A contractor, in conjunction with NAVAIR [Naval Air Warfare
Center Aircraft Division, Lakehurst (NAWCADLKE), New Jersey] will create Computer-Based
Training (CBT) that will be used on Navy ships and USN and USMC Air Stations as Onboard
Training to develop the skills of personnel operating and maintaining Moriah equipment. This has
been judged to be the most efficient and cost-effective scenario. At this point in the acquisition
process, the contract for CBT development has not yet been awarded. No formal follow-on
training is anticipated at thistime. The onboard CBT is planned to be available in FY 04.

There will aso be an introduction to the Moriah system included in the AG “A” School,
USMC Weather Observer School, and USMC Weather Forecaster School by Navy Technical
Training Unit (NTTU), Keeder Air Force Base (AFB), Biloxi, Mississippi.

a. Initial Training. Alteration Installation Teams (AIT), Voyage Repair Teams
(VRT), and shipyard personnel will provideinitia training during installation of the particular
Moriah system. Thistraining is considered adequate until FY 04 (pending availability of the
onboard CBT).

(1) Operator. Initial training for operators will be provided by AlTs,
VRTS, and shipyard personnel during Moriah equipment installation and checkout.

(2) Maintenance. Initia training for maintainers will be provided by AITS,
VRTSs, and shipyard personnel during Moriah equipment installation and checkout. Initial training
will include:

° Test and check of the Moriah system

° BIT procedures

° Cleaning

° Filter changing

¢ Corrosion control

° Removal and replacement of the failed unit

Initial training will be provided to USN IC personnel and USMC MOS
6493, Aviation Meteorological Equipment Technician.



b. Follow-on Training. Therewill be no operator or maintainer follow-on
training. Fleet training requirements will be satisfied via onboard proficiency training as shown in
Paragraph |, Onboard (In-Service) Training.

c. Student Profiles

SKILL PREREQUISITE

IDENTIFIER | SKILL AND KNOWLEDGE REQUIREMENTS

IC ° A-623-0105, Interior Communications Electrician Class A
ET ° A-100-0138, Electronics Technician Core “A” School

° A-100-0140, Electronics Technician Strand “A” School

AG ° C-420-2010, Aerographer’s Mate “A” School

MOS 6493 ° A-100-0138, Electronics Technician Core “A” School
° A-100-0140, Electronics Technician Strand “A” School
° (C-198-3899, Meteorological Equipment Maintenance Class C1 USMC

MOS 6821 ° ESAQRIWO031, Basic Weather

MOS 6842 ° E3AQR1WO031, Basic Weather
° ESAAR1IWO071, Meteorological and Oceanographer Analyst/Forecaster

d. Training Pipelines. NA

|. ONBOARD (IN-SERVICE) TRAINING

1. Proficiency or Other Training Organic to the New Development. Proficiency
training will be provided to operator and maintainer personnel as onboard training and beginning
in FY 04, via contractor-developed CBT. On-the-Job Training will also be provided as required to
enhance the skills and knowledge of individuals.

2. Personnd Qualification Standards. Pending adecision, if Personnel Qualification
Standards (PQS) will be required, it will be provided by the PQS Development Center. PQS
requirement information will be updated in this NTSP, as it becomes available.

3. Other Onboard or In-Service Training Packages. NA



J. LOGISTICS

1. Manufacturer and Contract Numbers. The Moriah Wind production systems
integration and manufacturing contract will be a competitively awarded firm fixed price contract
for the various production lots. Using the systems performance specification, NAWCADLKE
will award a contract to one production system contractor who will integrate, manufacture, and
deliver Moriah production systems to the USN for shipboard installation. Information on the
Moriah Wind contract will be included in updates of this NTSP.

The Moriah METOC production systems integration and manufacturing contract will be a
competitively awarded firm fixed price contract for the various production lots. Using the
systems performance specification, SPAWARSY SCOM will award a contract to one production
system contractor who will integrate, manufacture, and deliver Moriah production systems to the
USN for shipboard instalation. Moriah METOC contract information will be included in future
editions of thisNTSP.

Shipboard installation of the production systems will not be included in the production
contract, but will be contracted separately for various sources, including AlTs, VRTSs, and
shipyard personnel. Interface Control Documents that identify the Moriah configuration and data
interfaces for each ship class will be used as the basis for al installations. As more specific
information becomes available, it will be included in updates to this NTSP.

2. Program Documentation. Program documentation currently consists of:

¢ Moriah Operational Requirements Document

° Memorandum of Agreement for Moriah

° Acquisition Strategy for Moriah

° Minutes of the Moriah Preliminary Design Review (PDR)
¢ System Specification

As additional documentation becomes available, it will be included in updates to this
NTSP.

3. Technical Data Plan. Technical documentation, including Maintenance Instruction
Manuals, Maintenance Requirements Cards, User Logistic Support Summary, Integrated Logistic
Support Plan, etc., will be provided by the contractor upon system installation and checkout.
Technical Manua Contract Requirement (TMCR) Number 56-99 has been issued by Naval Air
Technical Data and Engineering Service Command (NATEC). The TMCR is outdated and will
be revised prior to contract award. As additional technical data information becomes available, it
will be included in updates to this NTSP.

4. Test Sets, Tools, and Test Equipment. Only Technical Training Equipment (TTE)
will be required at the organizational maintenance level. Special Purpose Electronic Test
Equipment (SPETE) may be required at the depot (if organic).



5. Repair Parts. An In-Service Engineering Agent will provide interim spare parts
support as Moriah is provisioned into the Navy Supply System. The Moriah Wind Materia
Support Date (MSD) is estimated to occur in FY07. The MSD for METOC has not been
established.

6. Human Systems Integration. A Human Systems Integration (HSI) program will be
organized to achieve the effective integration of personnel factors into the design of the system.
The HSI effort will include, but not necessarily be limited to, active participation in the following
three mgjor interrelated areas of system development: analysis, design and devel opment, and test
and evaluation.

K. SCHEDULES. Office of the Chief of Naval Operations (N096) began funding the
procurement of the METOC portion of Moriah for al types of ships (approximately 218 ships)
and 35 USMC and USN Air Stationsin FYQL1. Separate acquisition strategies address N85, N86,
and N88 procurement of the Wind portion of Moriah for their respective ship types
(approximately 151 ships). The RFP for Moriah Wind will beissued in FY02. Within the Moriah
program, the two sub-components will be on dightly different timelines. Since Moriah Wind is
advanced technology, it will be fielded first.

1. Installation and Delivery Schedules. Moriah consists of both METOC and Wind
components. Since the contracts have not been signed, no delivery schedule exists at this time for
the Moriah Wind Systems. The delivery schedule for Moriah Wind will be included in updates to
thisNTSP. There are four versions of the Moriah Wind System.

a. Version 1. Version 1 of the Moriah Wind System consists of up to three sensors,
22 low-end displays, three high-end displays, and one processor. Version 1 will beinstalled in
Aircraft Carrier Nuclear (CVN), Helicopter Landing and Amphibious Aviation Assault Ship
(LHA), Amphibious Assault Ship (Special Purpose) (LHD), and Amphibious Assault Ship (Dock)
(LPD) ships.

TYPE SHIP QTY
CVN 11
LHA and LHD 12
LPD 5

b. Version 2. Version 2 of the Moriah Wind System consists of up to two sensors,
10 low-end displays, one high-end display, and one processor. Version 2 will beinstaled in
Guided Missile Cruiser (CG), and Guided Missile Destroyer (DDG) ships.
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TYPE SHIP QTY
CG 47 27
DDG 51 37

c. Version 3. Version 3 of the Moriah Wind System consists of one sensor, 10 low-
end displays, zero high-end displays, and one processor. Version 3 will be installed in many types
of ships aslisted below:

TYPE SHIP QTY
LSD 41 8
LSD 49 4
AGF 2
AOCE 1 4
ACE 6 4
ARS 4
LCC 2
MCM 14
MCS 1
MHC 12
PC 8
T-AE 25 8
T-AFS 6
T-AGM 23 1
T-AGS 26 7
T-AH 19 2
T-AKR 287 12
T-AO 187 12
T-ARC 7 1
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d. Version 4. Version 4 of the Moriah Wind System consists of one sensor, zero low-
end displays, one high-end display, and one processor. Version 4 will be installed at USN and
USMC shore activities.

e. Moriah METOC System. The Moriah METOC System consists of three
configurations.

1. Configuration B. Configuration B consists of:

° Meteorological (MET) Sensor Pole Function

° SST Sensor Box Function

° Sea Water Intake Temperature (SWIT) Sensor Box Function
° Junction Box Function

° METOC Processor Box Function

° Wind Data Converter Function

2. Configuration C. Configuration C consists of:

° MET Sensor Pole Function

° SST Sensor Box Function

° SWIT Sensor Box Function

° Junction Box Function

° METOC Processor Box Function
° Wind Interface Function

° Celometer Function

° Vishility-Precipitation Function
° Weather Data Repeater Function

3. Configuration F. Configuration F consists of:

° MET Sensor Pole Function

° SST Sensor Box Function

° Junction Box Function

° METOC Processor Box Function

The Moriah METOC System Installation Schedule as presented by Program
Manager, Warfare (PMW) 155 is listed below by FY. One Moriah system will be installed per
ship.
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MORIAH METOC SYSTEM INSTALLATION SCHEDULE

FYO1 FYQ02 FYO3 FYO04 FY05 FYO06 FYQ7

SHIPS: | AGF11 | CVN71 | ARSS0 AGF 3 CG47 | AOE10 | AKR 300
LCC19 CG 62 AH 19 CG 49 ARC7 | AKR310
LCC 20 CG71 AH 20 CG52 AS40 | AKR311
LHAS | CVNT72 ACE 6 CG55 CG63 | AKR312
LHD5 | CVYN73 CGh5l1 CG 56 CG 65 ARS 51
LHD6 | CYNT75 CG 64 CG57 CG 73 AS39
MCS12 | DDG 83 CG 68 CG70 | DDG53 CG 66
LHA 2 AGF3 | CYN74 | DDG 75 CG 69
LHA 4 AH19 | DDG52 | DDG 86 CG 72
LHD 7 AH20 |DDG54 | DDG91 DDG 61
AOCE6 |DDG56 | DDG92 DDG 62
CG51 |DDG57 | DDG 93 DDG 63
CG64 | DDG58 | DDG 96 DDG 68
CG 68 | DDG 60 LHA 1 DDG 71
Cv 65 | DDG 64 LHD 3 DDG 84
CVN69 | DDG65 DDG 90
DDG51 | DDG 70 DDG 94
DDG55 | DDG 72 LHD 5
DDG 67 | DDG 76 LSD 48
DDG 74 | DDG 79 LSD 50

DDG 78 | DDG 82

DDG 81 | DDG 87

LHD 2 | DDG 88

LHD 4 LHA 3

2. Ready For Operational Use Schedule. All Moriah Program equipment will be Ready
For Operational Use upon completion of installation and checkout by the installation team.

3. TimeRequired to Install at Operational Sites. It isexpected to take eight to 10
weeks to install the Moriah Wind System on a CVN.

4. Foreign Military Sales and Other Source Delivery Schedule. No FMS are planned

at thistime.

5. Training Device and Technical Training Equipment Delivery Schedule. Itis
anticipated that TTE will be located at Keeder AFB and Great Lakes Nava Training Center,
Great Lakes, Illinois. TTE will consist of one Moriah system. A delivery date and the exact
equipment required will be determined at alater date. Shipboard TTE (for initial training) will be
the actual equipment installed.
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L. GOVERNMENT-FURNISHED EQUIPMENT AND CONTRACTOR-FURNISHED
EQUIPMENT TRAINING REQUIREMENTS. TBD

M. RELATED NTSPsAND OTHER APPLICABLE DOCUMENTS

DOCUMENT DOCUMENT OR | PDA
ORNTSPTITLE NTSP NUMBER CODE STATUS
Minutes of the Moriah Program Pre-PDR | NA PMA251 | May 98
Acquisition Strategy for Moriah NA NO096 Under review
Operational Requirements Document 512-96-99 NO096 Draft

May 01
Moriah System Specification NA PMA251 | Under Review
Moriah Need Statement M067-096-95 PMA251 | Aug 95
Memorandum Of Agreement For Moriah | NA NO096 Agg)roved

Feb 98
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PART Il - BILLET AND PERSONNEL REQUIREMENTS

The following elements are not affected by the Moriah Program and, therefore, are not included in Part Il of this NTSP:
[lLA. Billet Requirements
[ILA.1.a. Operational and Fleet Support Activity Activation Schedule
[ILA.1.b. Billets Required for Operational and Fleet Support Activities
[ILA.1.c. Total Billets Required for Operational and Fleet Support Activities
[ILA.2.a. Operational and Fleet Support Activity Deactivation Schedule
[ILA.2.b. Billets to be Deleted in Operational and Fleet Support Activities
[ILA.2.c. Total Billets to be Deleted in Operational and Fleet Support Activities
[ILA.3.  Training Activities Instructor and Support Billet Requirements
[ILA4.  Chargeable Student Billet Requirements
[ILA5.  Annual Incremental and Cumulative Billets
[I.B. Personnel Requirements
[I.B.1.  Annual Training Input Requirements

Note: Since there is no change to current manpower requirements and no formal classroom training required by the Moriah
Program, none of the elements in Part Il are applicable.



PART IIl - TRAINING REQUIREMENTS

The following elements are not affected by the Moriah Program and, therefore, are not included in Part Il of this NTSP:
[ILA.2. Follow-on Training
ll.A.2.c. Unique Courses

[I.LA.3. Existing Training Phased Out
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IILA.1. INITIAL TRAINING REQUIREMENTS

a. Initial Training. AIT, VRT, and shipyard personnel will provide initial operator training during installation of the
Moriah system.

(1) Operator. Moriah operator Initial training will be provided during installation and check out by the
contractor. Initial training will consist of test and check of the Moriah system and operating procedures to include:

° Real-time and archival data extraction and analysis

° Report generation and formatting for transmission in Navy Message format
° Cleaning

° Filter changing

Contractor training will be provided to USN AG, ET, QM, and FC personnel, and USMC MOS 6821 -
Weather Observer and MOS 6842 - Weather Forecaster, upon installation.

(2) Maintenance. Moriah maintenance initial training will be provided during installation and check out by
the contractor. Initial training will include:

° Test and check of the Moriah system

° BIT procedures

° Cleaning

° Filter changing

° Corrosion control

° Removal and replacement of the failed unit

Contractor training will be provided to IC personnel and USMC MOS 6493 - Aviation Meteorological
Equipment Technician, upon installation.

-2



[1LA.2. FOLLOW-ON TRAINING
llLA.2.a. EXISTING COURSES
Moriah operator training will be introduced in course C-420-2010, Aerographer’'s Mate Class Al at Keesler AFB and in course

A-623-0105, Interior Communications Electrician Class A at Service Schools Command (SERVSCOLCOM), Great Lakes.
Additionally Moriah operator training will be introduced in USMC Weather Observer and Weather Forecaster training courses.
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lILA.2.b. PLANNED COURSES

Moriah CBT will be developed and available for onboard training in FY04.
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PART IV - TRAINING LOGISTICS SUPPORT REQUIREMENTS

The following elements are not affected by the Moriah Program and, therefore, are not included in Part IV of this NTSP:
IV.A.  Training Hardware
IV.A.2. Training Devices
IV.B. Courseware Requirements
IV.B.1. Training Services
IV.C. Facility Requirements
IV.C.1. Facility Requirements Summary (Space/Support) by Activity
IV.C.2. Facility Requirements Detailed by Activity and Course

IV.C.3. Facility Project Summary by Program



PART IV - TRAINING LOGISTICS SUPPORT REQUIREMENTS
IV.A. TRAINING HARDWARE
IVA.l. TTE/GPTE/SPTE/ST/GPETE / SPETE

CIN, COURSE TITLE:  C-420-2010, Aerographer's Mate Class Al

CIN, COURSE TITLE:  C-420-2021, Aerographer's Mate Basic for USMC

TRAINING ACTIVITY:  NTTU Keesler AFB
LOCATION, UIC: Biloxi, Mississippi, 39534

ITEM

QTY

NUMBER  EQUIPMENT / TYPE OR RANGE OF REPAIR PARTS REQUIRED DATE REQUIRED

TTE
001 Moriah System

CIN, COURSE TITLE: A-623-0105, Interior Communications Electrician Class A

TRAINING ACTIVITY:  SERVSCOLCOM
LOCATION, UIC: Naval Training Center, Great Lakes, 30626

ITEM

*1 each

QTY

90 days prior to 10C

NUMBER  EQUIPMENT / TYPE OR RANGE OF REPAIR PARTS REQUIRED DATE REQUIRED

TTE
001 Moriah System

* Each school will receive a set of Moriah Wind and Moriah METOC.

*1 each

90 days prior to 10C

GFE
CFE

GFE

GFE
CFE

GFE

STATUS

Pending

STATUS

Pending



IV.B.2. CURRICULA MATERIALS AND TRAINING AIDS

CIN, COURSE TITLE:  Moriah Operation and Maintenance CBT
TRAINING ACTIVITY:  NA

LOCATION, UIC: All ships and shore activities where Moriah is installed

QTY DATE
TYPES OF MATERIAL OR AID REQD REQD STATUS
Moriah Operation and Maintenance CBT *1 set 90 days prior to Initial ~ Pending

Operating Capability

* Each ship and shore station will receive a set of Moriah Wind or Moriah METOC as applicable.



IV.B.3. TECHNICAL MANUALS

CIN, COURSE TITLE:  C-420-2010, Aerographer's Mate Class Al
CIN, COURSE TITLE:  C-420-2021, Aerographer's Mate Basic for USMC
TRAINING ACTIVITY:  NTTU Keesler AFB

LOCATION, UIC: Biloxi, Mississippi 39534

QTY
TECHNICAL MANUAL NUMBER, TITLE MEDIUM  REQD  DATE REQD STATUS
Moriah Maintenance Manual Digital 1 set 90 days prior to IOC  Pending

(Portable Document Format)

CIN, COURSE TITLE: A-623-0105, Interior Communications Electrician Class Al
TRAINING ACTIVITY: SERVSCOLCOM

LOCATION, UIC: Naval Training Center, Great Lakes, 30626

QTY
TECHNICAL MANUAL NUMBER, TITLE MEDIUM  REQD  DATE REQD STATUS
Moriah Maintenance Manual Digital 1 set 90 days prior to IOC  Pending

(Portable Document Format)
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PART V - MPT MILESTONES

COG CODE | MPT MILESTONES DATE STATUS
PDA Conducted Analysis of Manpower Personnel and Training requirements Feb 99 Completed
DA Distributed Draft NTSP for Review Mar 00 Completed
PDA Promulgated Integrated Logistics Support Master Plan Sep 00 Completed
PDA Submitted Proposed NTSP to OPNAV Sep 00 Completed
DCNO Approved NTSP Dec 00 Completed
(MPT)

DA Updated NTSP Dec 01 Completed
DA Distributed Draft NTSP for Fleet Review Jan 02 Completed
PDA Release Request For Proposal FYO02 Completed
PDA Submitted Proposed NTSP to OPNAV Jun 02 Completed
TSA Begin Initial Training (concurrent with installations) Mar 03 Pending
TSA Deliver Curricula Materials (CBT) FY04 Pending
PDA Begin Fleet Introduction FY05 Pending
PDA Attain MSD for Moriah Wind FYO7 Pending
PDA Attain Navy Support Date for Moriah Wind FY08 Pending
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A

PART VI - DECISION ITEMS / ACTION REQUIRED

DECISION ITEM OR ACTION REQUIRED
Contract award for Moriah System CBT

Replacement for Windbirds / Sensors

VI-1

COMMAND ACTION

PMA205 / NAWCADLKE

NAWCADLKE

DUE DATE

STATUS
Pending

Pending



M PART VII - POINTS OF CONTACT

NAME / FUNCTION / ACTIVITY, CODE / INTERNET EMAIL TELEPHONE NUMBERS
CDR Cory Springer COMM: (202) 762-0260
Program / Resource Sponsor DSN:  762-0260
CNO, N962C2 FAX:  (202) 762-1025
springer.cory@hg.navy.mil

CDR Wanda Janus COMM: (703) 602-6758
Program / Resource Sponsor DSN:  227-6758
CNO, N785D1 FAX:  (703) 602-8523
janus.wanda@hg.navy.mil

CAPT Terry Merritt COMM: (703) 604-7730
Head Aviation Technical Training Branch DSN:  664-7730
CNO, N789H FAX:  (703) 604-6939
merritt.terry@hg.navy.mil

AZCS Gary Greenlee COMM: (703) 604-7709
NTSP Manager DSN:  664-7709
CNO, N789H7 FAX:  (703) 604-6939
greenlee.gary@hg.navy.mil

Mr. Robert Zweibel COMM: (703) 602-5151
Training Technology Policy DSN: 3325151
CNO, N795K FAX:  (703) 602-5175
zweibel.robert@hg.navy.mil

CDR Kevin Neary COMM: (703) 695-3247
Aviation Manpower DSN:  225-3247
CNO, N122C1 FAX:  (703) 614-5308
n122c1@bupers.navy.mil

Mr. Larry Joy COMM: (301) 757-7006
Program Team Leader DSN:  757-7006
NAVAIR, PMA251E FAX:  (301) 757-6800
joylt@navair.navy.mil

Ms. Rochelle Allen COMM: (301) 757-6813
Integrated Product Team Assistant DSN:  757-6813
NAVAIR, PMA251EB FAX:  (301) 757-6800
allenra2@navair.navy.mil

Mr. Jim Keelan COMM: (732) 323-7898
NAWC Team Leader DSN:  624-7898
NAVAIR (NAWCADLKE), PMA251E1 FAX:  (732) 323-2262
keelanja@navair.navy.mil

ACCM Michael Holder COMM: (301) 757-8126
ATC Programs Training Systems Manager DSN:  757-8126
NAVAIR, PMA205-3B1 FAX:  (301) 757-6945

holderma@navair.navy.mil
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M PART VII - POINTS OF CONTACT

NAME / FUNCTION / ACTIVITY, CODE / INTERNET EMAIL TELEPHONE NUMBERS
Ms. Teri Kostbar COMM: (732) 323-1841
Training Requirements DSN:  624-1841
NAVAIR (NAWCADLKE), AIR 3.4.5 FAX:  (732) 323-7402
kostbart@navair.navy.mil

Ms. Nancy McQuillan COMM: (732) 323-7808
Wind Assistant Program Manager, Logistics DSN:  624-7808
NAVAIR (NAWCADLKE), AIR 3.1.4.1 FAX:  (732) 323-4064
mcquillanna@navair.navy.mil

Mr. Vic Brown COMM: (301) 757-6806
ALRE Assistant Program Manager, Logistics DSN:  757-6806
NAVAIR, AIR 3.1.4C / PMA251L FAX:  (301) 757-6800
brownvi@navair.navy.mil

Mr. Mike Eddowes COMM: (732) 323-1915
Systems Engineer DSN:  624-1915
NAVAIR (NAWCADLKE), AIR 4.8.1.2 FAX:  (732) 323-4917
eddowesmp@navair.navy.mil

Mr. Ken White COMM: (732) 323-5262
Software Engineer DSN:  624-5262
NAVAIR (NAWCADLKE), AIR 4.8.3.2 FAX:  (732) 323-7445
whitekg@navair.navy.mil

Ms. Denise Johnson COMM: (619) 524-7911
Assistant Program Manager In-Situ Systems DSN:  524-7911
SPAWARSYSCOM, PMW155 FAX:  (619) 524- 3034
johnsodd@spawar.navy.mil

Mr. Robby Robinson COMM: (619) 524-7336
Assistant Program Manager, Logistics DSN:  524-7336
SPAWARSYSCOM, PMW155L FAX:  (619) 524-3034
robinsons@spawar.navy.mil

Mr. Robert Calland COMM: (858) 537-0226
METOC Systems DSN:  577-0226
SPAWARSYSCOM, PMW155-2A FAX:  (619) 524-3034
metociss@spawar.navy.mil

CAPT Patricia Huiatt COMM: (901) 874-3529
Deputy Assistant, Chief of Naval Personnel for Distribution DSN:  882-3529
NAVPERSCOM, PERS-4B FAX:  (901) 874-2606
p4b@persnet.navy.mil

CDR Timothy Ferree COMM: (901) 874-3691
Branch Head, Aviation Enlisted Assignments DSN:  882-3691
NAVPERSCOM, PERS-404 FAX:  (901) 874-2642
p404@persnet.navy.mil
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M PART VII - POINTS OF CONTACT

NAME / FUNCTION / ACTIVITY, CODE / INTERNET EMAIL TELEPHONE NUMBERS
MAJ Henry Domingue, USMC COMM: (703) 784-6241
Head, ACE Branch, TFS Division DSN:  278-6241
MCCDC, C5325A FAX:  (703) 784-6072
dominguehj@mccdc.usme.mil

CAPT Pat Salsman COMM: (757) 836-6495
Branch Head, Training Requirements and Assessments DSN:  836-6495
CINCLANTFLT, N-72 FAX:  (757) 836-6737
salsmancp@clf.navy.mil

Mr. Bob Long COMM: (808) 471-8513
Deputy Director for Training DSN:  315-471-8513
CINCPACFLT, N70 FAX:  (808) 471-8596
longrh@cpf.navy.mil

CAPT Grant Ziebell COMM: (850) 452-4330
CNET NTSP Coordination DSN:  922-4330
CNET, ETS3 FAX:  (850) 452-4853
capt-grant.ziebell@cnet.navy.mil

CDR Erich Blunt COMM: (850) 452-4915
Aviation Technical Training DSN:  922-4915
CNET, ETE-32 FAX:  (850) 452-4901
cdr-erich.blunt@cnet.navy.mil

Mr. Phil Szczyglowski COMM: (301) 757-8280
Competency Manager DSN:  757-8280
NAVAIR, AIR 3.4.1 FAX:  (301) 342-7737
szczyglowspr@navair.navy.mil

Mr. Bob Kresge COMM: (301) 757-1844
NTSP Manager DSN:  757-1844
NAVAIR, AIR 3.4.1 FAX:  (301) 342-7737
kresgerj@navair.navy.mil

ADCS Steve Reed COMM: (301) 757-3107
NTSP Coordinator DSN:  757-3107
NAVAIR, AIR 3.4.1 FAX:  (301) 342-7737

reedps@navair.navy.mil
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COMMENTS/RECOMMENDATIONSON THE
MORIAH PROGRAM
DRAFT NAVY TRAINING SYSTEM PLAN

ACTIVITY NAME: SPAWAR 04H-4

COMMENT: Throughout NTSP

The requirements of the Moriah ORD will be satisfied by two separate acquisition
programs - Moriah Wind System and Shipboard Meteorological and Oceanographic
Observation System Replacement (SMOOS(R)). Moriah Wind System is the
responsibility of NAVARRO PMA251 and SMOOS(R) is the responsibility of SPAWAR
PMW155. PMW155 hasits own NTSP for meteorological systems, which will include
SMOOS(R). Training for SMOOS(R) will be accomplished through the METOC course
at NTTU Keeder. Thereisno need to include SMOOS(R) In the Moriah Wind System
NTSP and all references to SMOOS(R) should be deleted.

INCORPORATED: Yes
REMARKS: None
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